



**Washington State
Department of Transportation**
Paula J. Hammond, P.E.
Secretary of Transportation

Southwest Region
11018 Northeast 51st Circle
P.O. Box 1709
Vancouver, WA 98668-1709
360-905-2000 / Fax 360-905-2222
TTY: 1-800-833-6388
www.wsdot.wa.gov

April 6, 2011

American Construction Co., Inc.
1501 Taylor Way
Tacoma, WA 98421-4100

Contract 8078, I-5, Columbia River Bridge
Temporary Pile Test Program
WA 0.3 to OR MP 308.0
State Project
Serial Letter No. 27

RE: Contract Closure Issues

Gentlemen:

We are in the process of finalizing this contract. We would like to generate the Final Contract Voucher Certification for this contract. In order to close this contract, the following items need to be submitted.

The following material deficiencies need to be addressed:

Request for Approval Material Source

Item # 2.17 Water Tight Reusable Crates – Need RAM

Item #3.17 Water Tight Reusable Crates – Need RAM


In addition, we have not received the following Affidavits of Wages Paid:

American Construction Co., Inc.
Rainier Welding

Also, attached is a Comparison of Quantities Report which details the quantities currently paid to date. Please review these quantities for any obvious discrepancies. Upon resolving the items mentioned above and coming to agreement on the final quantities paid, we will send you a Final Contract Voucher Certification for your signature. Please submit the requested information no later than April 20, 2011, so this project can move toward completion.

American Construction Co., Inc.
April 6, 2011
Page 2

If there are any questions, please contact this office at (360) 816-2208.

Sincerely,


Frank Green, P.E.
CRC Structures Engineering Manager

KAD:np
Attachment

cc: Document Control
M. Degenhart
N. Peppers

