



**Washington State
Department of Transportation**
Paula J. Hammond, P.E.
Secretary of Transportation

Southwest Region
11018 Northeast 51st Circle
P.O. Box 1709
Vancouver, WA 98668-1709
360-905-2000 / Fax 360-905-2222
TTY: 1-800-833-6388
www.wsdot.wa.gov

June 28, 2011

American Construction Co, Inc.
1501 Taylor Way
Tacoma, WA 98421-4100

Contract 8078, I-5, Columbia River Bridge
Temporary Pile Test Program
WA 0.3 to OR MP 308.0
State Project
Serial Letter No. 30

RE: Completion Date

Gentlemen:

All your obligations under the above referenced project have been met in accordance with Section 1-08.5 of the Standard Specifications. As of June 6, 2011, this contract shall be considered complete.

Your retainage will be released on August 5, 2011, (60 days after the completion date), provided all releases have been obtained and there are no outstanding claims against the retainage.

This notification does not constitute acceptance by the Secretary of Transportation.

The final contract amount, as shown on the Final Contract Voucher Certificate, is \$802,400.00.

If there are any questions, please contact this office at (360) 816-2208.

Sincerely,

Frank Green, P.E.
CRC Structures Engineer Manager

KAD:np

cc: Document Control
M. Degenhart
N. Peppers

CAPS@WSDOT.WA.GOV