

**WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER**

DATE: 02/14/11
Page 1 of 4

CONTRACT NO: 008078
 CONTRACT TITLE: I-5, COLUMBIA RIVER BRIDGE TEMPORARY PILE TEST PRO
 CHANGE ORDER NO: 2 UHMW ROLLERS - CREDIT

FEDERAL AID NO:

PRIME CONTRACTOR: 910562492 AMERICAN CONSTRUCTION CO., INC.
 1501 TAYLOR WAY
 TACOMA WA 98421-4100

RECEIVED
 MAR 11 2011
 Columbia River Crossing

- () Ordered by Engineer under the terms of Section 1-04.4 of the Standard Specifications
 (X) Change proposed by Contractor

<p>ENDORSED BY:</p> <p><i>Kevin Culbert</i></p> <p>CONTRACTOR Kevin Culbert, Vice-President</p> <p>February 22, 2011</p> <p>DATE</p>	<p>SURETY CONSENT:</p> <p>PROCESSED HQ _____</p> <p>ATTORNEY IN FACT _____</p> <p>DATE _____</p> <p>SWR 3-10-11 <i>J. Luber</i></p>
--	---

ORIGINAL CONTRACT AMOUNT: 811,204.00
 CURRENT CONTRACT AMOUNT: 811,204.00
 ESTIMATED NET CHANGE THIS ORDER: -800.00
 ESTIMATED CONTRACT TOTAL AFTER CHANGE: 810,404.00

Approval Required: () Region (X) Olympia Service Center () Local Agency

<p>() APPROVAL RECOMMENDED (X) EXECUTED</p> <p><i>Franklin Green</i></p> <p>PROJECT ENGINEER</p> <p>3/9/11</p> <p>DATE</p>	<p>EXECUTED:</p> <p>STATE CONSTRUCTION ENGINEER</p> <p>DATE</p>
<p>() APPROVAL RECOMMENDED () EXECUTED</p> <p>REGIONAL ADMIN: D. Wagner</p> <p>BY:</p> <p>DATE</p>	<p>OTHER APPROVAL WHEN REQUIRED</p> <p>SIGNATURE DATE</p> <p>REPRESENTING</p>

WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER

DATE: 02/14/11
Page 2 of 4

CONTRACT NO: 008078

CHANGE ORDER NO: 2

All work, materials, and measurements to be in accordance with the provisions of the Standard Specifications and Special Provisions for the type of construction involved.

This contract is revised as follows:

You are ordered to perform the following described work upon receipt of an approved copy of this change order:

DESCRIPTION

This change order allows the Contractor to substitute Ultra High Molecular Weight (UHMW) Polyethylene in lieu of the contract specified AASHTO Grade 60 Neoprene for rollers as shown on sheet 4 of 4 of this change order.

MEASUREMENT AND PAYMENT

The new lump sum item "CO2 UHMW Roller Credit" in the amount of -\$800.00, shall be considered full and final credit to the State for the change in the contract specifications.

CONTRACT TIME

Working days are not affected by this change order.

**WASHINGTON STATE
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER**

DATE: 02/14/11
Page 3 of 4

CONTRACT NO: 008078

CHANGE ORDER NO: 2


ITEM NO	GROUP NO	STD ITEM	ITEM DESCRIPTION	UNIT MEASURE	UNIT PRICE	EST QTY CHANGE	EST AMT CHANGE
✓ 1001	015 01		CO2 UHMW ROLLER CREDIT	L.S.	-400.00	-400.00	-400.00
✓ 1001	02		CO2 UHMW ROLLER CREDIT	L.S.	-400.00	-400.00	-400.00

-800.00
=====



ENTERED IN CAPS

IN SOUTHWEST REGION


BY J. Lelver DATE 3-10-11



1 **DETAIL**
TYPICAL HINGE PLATES
MATERIAL: AL 6061-T6



2 **2** **DETAIL**
TYPICAL ROLLER
MATERIAL: ULTRA HIGH MOLECULAR WEIGHT POLYETHYLENE



3 **3** **DETAIL**
TYPICAL ARM GUIDE

Contract 8078
Change Order No. 2
Sheet 4 of 4

FILE NAME	c:\aawork\pw_work\crc\burke\dms00922\CRC Pile Driving_Sheet10.dgn		
TIME	3:29:48 PM		
DATE	1/27/2011		
PLOTTED BY	burkej		
DESIGNED BY	J. SCHUFREIDER		
ENTERED BY	J. BURKE		
CHECKED BY	J. SCHUFREIDER		
PROJ. ENGR.	F. GREEN	CHANGE ORDER #2 - MODIFIED MATERIAL	01/24/2011
REGIONAL ADM.	D. WAGNER	REVISION	DATE
REGION NO.	STATE	FED.AID PROJ.NO.	
10	WASH		
JOB NUMBER	10X314		
CONTRACT NO.	C8078		
LOCATION NO.	XL3604		



P.E. STAMP BOX



P.E. STAMP BOX

I-5
COLUMBIA RIVER BRIDGE
TEMPORARY PILE TEST PROGRAM
NOISE ATTENUATION DETAIL 2

Ref. Sht. Number
ND6
SHEET
10
OF
12
SHEETS