Field Note Record

Contract No.	Station/**M.P.**		Mile/Line	C/S
C8078	MP WA 0.3 to OR 308.0 Columbia River Bridge Temporary Pile Test Program		SR5	0600NT & 060205

Staked By	Date	Work Started	Work Completed
N/A	N/A	11-Feb-11	21-Feb-11

Calc'd By/**Field Measure**	Date	Checked By	Date	Inspectors Signature	Date
MAD	2/24/2011				

Item No.	Item Description	Unit
7	ESC Lead	Day

2/7/2011
2/8/2011
2/9/2011
2/10/2011
2/11/2011
2/12/2011
2/14/2011
2/15/2011
2/16/2011
2/17/2011
2/18/2011
2/21/2011

Number of Days = 12

Per Each = $1,200.00
Group 1 = 3 each = $300.00
Group 2 = 9 each = $900.00

Item No.	Material	Manufacture	Brand Name Model / Type	RAMS/QPL Ref. No	Appr/Accept Code	Basis of Acceptance

Item No.	Item Description	Group	Date Work Complete	Unit	Quantity	CAPS Entry No.	Posted By		Checked By		Est No.
							Initials	Date	Initials	Date	
7	ESC Lead	1	21-Feb-11	Day	3						
7	ESC Lead	2	21-Feb-11	Day	9						

Field Note Record

Field Note Record

Field Note Record