
Freeway

2001 – 2002

I-5 Transportation and Trade Partnership
(Vision – Options – Analyze – Recommend)

Develop 
Options

Propose further study 
of multiple options

Land Use

2004 – 2005

“You are Here”
(Columbia River Crossing Project Technical Analysis)

2005 

Scoping  - “Most Promising”

Answers the 
Questions

• Is what’s being 
studied reasonable?

• Is the number of 
alternatives 
reasonable?

• Is the range of 
alternatives 
reasonable?

2005 – 2007

DEIS

Being addressed by MPOs

Being addressed through 
Bi-State Rail Forum

Freeway
Bridge options
Lane/HOV configuration
Interchanges

Transit
LRT and busTransit

FinanceFinance

Environmental Justice
Environmental

Justice

Land Use

Freight Rail

Intercity Rail
(Commuter Rail)

Reasonable 
promising 

alternatives 
for DEIS

Assemble policy 
decision & technical 
information for 
concepts to be 
presented during 
scoping

Compile information 
re: tolling options 
that should be 
presented in DEIS

Analyze/determine 
administrative & 
regulatory issues 
affecting project

Determine financial 
options that should 
be explored in DEIS

Other pre-DEIS actions:
• Reaching consensus on travel demand 

forecasting assumptions for DEIS
• Reaching agreement on funding 

assumptions to include in DEIS
• Developing and refining organizational 

structures
• Identifying and resolving procedural 

issues
• Identifying and resolving 

intergovernmental issues
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