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Work Activities/Components  FHWA 
Process                  

FTA 
Process 

FHWA 
Approval 

FTA 
Approval 

FHWA Comment FTA Comment 

Environmental:       
  Notice of Intent       
  Purpose and Need       
  Methods and Data Reports       
  ESA Biological Assessment       
  Section 4(f) & 6(f) Evaluation      FTA will defer Process to FHWA 
  Section 106 MOA      FTA will defer Process to FHWA 
  Consultation with affected 
  Indian Tribes 

     FTA will defer Process to FHWA 

  Draft EIS       
  Final EIS       
  Record of Decision       
       
Design (Highway):       
  Draft and Final Design Criteria       
  Design Approval        
  WSDOT/ODOT Access  
  Changes 

      

  Draft Design Decision 
  Summary 

      

       
Design (Transit):       

New Starts Package       
Problem Statement, Goals and  
Objectives 

      

Definition of Alternatives       
Documentation of study  
assumptions, results, and  
methodologies 

      

Selection of New Starts 
baseline alternative 

      

LPA from AA adopted in 
region’s financially constrained 

      



G:CRC\CRC Workpaper Files\1.0 Project Management\FHWA FTA MOU\Process Approval Matrix 8-10-06.doc 

long range plan 
Demonstration of technical 
capability to undertake PE 

      

Annual New Starts Report       
       
Financial Plan:       

Outline for combined Financial 
Plan 

      

FHWA:       
Cash Flow Analysis for 
highway elements 

      

Letter of certification from 
ODOT and/or WSDOT 

      

Cost estimate in YOE       
Cost containment strategies 
(VE, Upset limits, etc.) 

      

Annual updates to Financial 
Plan 

      

FTA:       
Summary of agency’s 20 
year cash flow projection 

      

Cash Flow Analysis for 
transit elements 

      

Agency financial capacity 
assessment, audited 
financial statements, rail and 
bus fleet management plans, 
etc. for the transit elements 

      

Cost estimate in YOE or mid-
point of construction 

      

Project contingency line item       
       

 


