


2001 - 2002

I-5 Transportation and Trade Partnership
(Vision - Concepts - Analyze - Recommend)

Develop concepts

Preliminary Analysis

Propose further study of multiple concepts





2004 - 2005


"You are Here"
(Columbia River Crossing Project Technical Analysis)

Technical contracts and Agencies' & Jurisdictions' work

Adds detailed technical info to support further analysis



- Other pre-DEIS actions:
- Reach consensus on travel demand forecasting assumptions for DEIS
 - Reach agreement on funding assumptions to include in DEIS
 - Develop and refine organizational structures
 - Identify and resolve procedural issues
 - Identify and resolve intergovernmental issues



2005

Scoping - "Most Promising"

2005 - 2007

DEIS

DRAFT
For internal review only.
7.28.04

Recommend for Scoping

- Transit options
- Bridge & freeway options
- Financing options including tolling
- Structure to meet FHWA, FTA, OR & WA statutes & regulations
- Environmental Justice Plan

Answers the questions...

- Is what's being studied reasonable?
- Is the number of options reasonable?
- Is the range of options reasonable?

Scoping Meetings

Reasonable promising alternatives for DEIS