

# Columbia River **CROSSING** Project Schedule

- Final Environmental Impact Statement
- Federal Record of Decision

- Legislative review (2012)
- Project permitting process begins

- Submit bridge permit application, which includes bridge height
- 2013 Legislative sessions
- Submit application for transit Full Funding Grant Agreement
- Highway property acquisition process begins
- Begin TIFIA application process

- Begin bridge construction
- Continue property acquisition process

● New southbound I-5 bridge opens

● Light rail service begins

- New northbound I-5 bridge opens
- Demolition of old bridges begins

PUBLIC OUTREACH

2011

2012

2013

2014

.....

2018

2019

2020