

**From:** [Daly, Keith](#)  
**To:** [document.control;](#)  
**cc:** [Peppers, Nicki;](#)  
**Subject:** FW: Contract 8078 - 1st Day of Work Onsite  
**Date:** Monday, February 07, 2011 11:48:56 AM

---

Document Control,

Please file this email under Contract 8078, correspondence from contractor, schedule update.

Thanks,

**Keith Daly**  
Assistant Business Manager

Columbia River Crossing Project | <mailto:dalyk@columbiarivercrossing.org>  
700 Washington St. Suite 300, Vancouver, WA 98660  
office: 360.816.8870 | Office: 503.256.2726 Ext. 8870  
Fax: 360.737.0294

---

**From:** Vernon Uy [<mailto:vernonu@americanconstco.com>]  
**Sent:** Monday, February 07, 2011 11:26 AM  
**To:** Green, Frank; Daly, Keith; Degenhart, Mark  
**Cc:** Morrow, Steve  
**Subject:** Contract 8078 - 1st Day of Work Onsite

Hi.

It looks like we will have everything we need by the end of day on Wednesday (2/9).

I have already scheduled a tugboat to tow us to the jobsite first thing on Thursday (2/10). We will be towed out of the Tidewater Barge Lines' dock at 7am. Arrival time at "Location A" will be about 8am. We will take another hour or so to get spudded down and positioned for the first pile.

Estimated time for pick-up of the inspectors at the City Dock will be at 9am.

Call me if you have questions. Thanks.

Vernon Uy  
American Construction Company, Inc.  
(425) 870-3217