



**Washington State
Department of Transportation**
Paula J. Hammond, P.E.
Secretary of Transportation

Southwest Region
11018 Northeast 51st Circle
P.O. Box 1709
Vancouver, WA 98668-1709
360-905-2000 / Fax 360-905-2222
TTY: 1-800-833-6388
www.wsdot.wa.gov

February 7, 2011

American Construction Co., Inc.
1501 Taylor Way
Tacoma, WA 98421-4100

Contract 8078, I-5, Columbia River Bridge
Temporary Pile Test Program
WA 0.3 to OR MP 308.0
State Project
Serial Letter No. 11

RE: Response to Request for Information No.4 – Swapping Pile Locations

Gentlemen:

This letter is in response to your Request for Information (RFI) No.4 received February 7, 2011, which stated the following:

Plan Sheet PLS1 shows pile locations for temporary piles A-1, A-2,... B-1 and B-2.

- *Question: Is it possible to "swap" locations of the 24" and 48" piles? Can the locations for A-1 and A-2 (24" piles) be switched for the locations of A-3 and A-4 (48" piles), respectively? Can the location of B-1 (24" pile) be switched for B-2 (48" pile), respectively?*

Your request to swap locations of the 24" and 48" diameter piles at Pile Locations A and B is approved with the following conditions:


- A total of two 24" diameter and two 48" diameter piles will be driven at Pile Location A and one 24" diameter and one 48" diameter pile will be driven at Pile Location B.

The swapping of pile locations will be documented on as-builts and a change order will not be issued if pile locations are swapped in the field.

American Construction
February 7, 2011
Page 2

If there are any questions, please contact this office at (360) 816-2208.

Sincerely,

A handwritten signature in blue ink, appearing to read "Frank Green". The signature is fluid and cursive, with a long horizontal stroke at the end.

Frank Green, P.E.
CRC Structures Engineering Manager

KAD:np

cc: Document Control
M. Degenhart
N. Peppers