



From: Keith Daly  
Columbia River Crossing Project  
700 Washington Street, Suite 300  
Vancouver, WA 98660

Date: March 4, 2011

To: American Construction Co.  
1501 Taylor Way  
Tacoma, WA 98421

Subject: Contract 8078, I-5, Columbia River  
Bridge Temporary Pile Test Program  
WA 0.3 to OR MP 308.0  
State Project

Attention: Kevin Culbert

**We are transmitting the following:**

Copies	Description
1	Approved Request to Sublet Work #1 - Coatings Unlimited

**These are transmitted:**

- |  |   |   |  |
|--|---|---|--|
| <input checked="" type="checkbox"/> For Your Information | <input type="checkbox"/> For Review and Comment | <input type="checkbox"/> Resubmit           | <input type="checkbox"/> Other(Specify below): |
| <input type="checkbox"/> For Action                      | <input type="checkbox"/> For Signature          | <input type="checkbox"/> Correct and Return | _____  |
| <input type="checkbox"/> For Approval                    | <input type="checkbox"/> Per Your request       | <input type="checkbox"/> Attach Material    | _____  |

**Comments:**

Signature <i>Keith A. Daly</i>	Title CRC Budget Manager
--------------------------------	-----------------------------

Distribution: White (Original) -  
Canary (Copy) -  
Pink (Copy) - Project Engineer

**Marine Construction Dredging Pile Driving**  
 1501 Taylor Way • Tacoma, Washington 98421  
 PHONES: Tacoma (253) 254-0118,  
 Seattle (206) 623-0114,  
 Fax (253) 254-0155



CONTRACTORS LIC NO. 223-01-AM-ER-IC\*372 NO.

**TO:** Washington State Dept. of Transportation  
 P.O. Box 1709  
 Vancouver, WA 98668-1709  
  
 Attn: Frank Green, P.E.

**DATE** March 4, 2011  
**JOB #:** MC 02-11  
**TITLE:** Columbia River Bridge Temporary Pile Test Program (#8078)

THE FOLLOWING ITEMS ARE BEING SENT: Herewith   
 Under Separate Cover   
 Direct

QUANTITY	DESCRIPTION
1 EACH	REQUEST TO SUBLET WORK: Coatings Unlimited, Inc.

These items are being sent:

- Per your request
- Please keep us advised of action taken
- For you to process
- For your inspection and approval
- For your general information and file
- For your approval or corrections

**REMARKS:**

Please contact us promptly if there is a problem or question

**COPY TO:**

File

AMERICAN CONSTRUCTION COMPANY, INC.

**BY:**

\_\_\_\_\_  
 Vernon Uy

# Request to Sublet Work

Subcontractor     Lower Tier Subcontractor     DBE


Prime Contractor American Construction Co., Inc.		Federal Employer I.D. Number * 91-0562492	State Contract Number 8078
Job Description (Title) Columbia River Bridge Temporary Pile Test Program			Request Number 1
<b>Approval is Requested to Sublet the Following Described Work to:</b>			
Subcontractor or Lower Tier Subcontractor Coatings Unlimited		Unified Business Identifier (UBI) 601298793	Federal Employer I.D. Number * 91-1514799
Address 18420 68th Avenue South Suite 110			Telephone Number (425) 251-3268
City Kent	State WA	Zip Code 98032-1093	Estimated Starting Date
If Lower Tier Subcontractor, ID of Corresponding Subcontractor			* If no Federal Employer I.D. Number, Use Owner's Social Security Number

Item No.	Partial	Item Description	Amount
2 & 3		Sandblast & paint of Air Supply Manifold	\$900.00

I understand and will insure that the subcontractor will comply fully with the plans and specifications under which this work is being performed.	Prime Contractor Signature  Kevin Culbert, Vice-President	Date 3/4/11
---	---	----------------

**Department of Transportation Use Only**

Percent of Total Contract	DBE Status Verification
This Request <u>0.11</u> %	
Previous Requests <u>0</u> %	
Sublet to Date <u>0.11</u> %	

<input checked="" type="checkbox"/> Approved	Project Engineer's Signature  For Frank Green	Date 3/4/11	Approved - Region Construction Engineer (When Required)	Date
--	--	----------------	--	------

**From:** [Daly, Keith](#)  
**To:** [document.control;](#)  
**cc:** [Peppers, Nicki;](#)  
**Subject:** 8078, Request to Sublet Work #1  
**Date:** Friday, March 04, 2011 4:09:49 PM  
**Attachments:** [8078 Request to Sublet 1.pdf](#)

---

Please file attached document under Contract 8078, Request to Sublet Work #1.

Thanks,

Keith