

**From:** [Daly, Keith](#)  
**To:** [document.control;](#)  
**cc:** [Peppers, Nicki; Johnson, Dan \(JohnsoD@WSDOT.WA.GOV\);](#)  
**Subject:** Contract 8078, Notification to American Construction of contract execution on 1/28/2011  
**Date:** Tuesday, February 01, 2011 12:50:28 PM  
**Attachments:** [Keith IDR 2-1-2011.pdf](#)

---

Document Control,

Please file under Contract 8078, office staff IDR's, notification of contract execution to contractor.

Thanks,

**Keith Daly**  
**Assistant Business Manager**

Columbia River Crossing Project | <mailto:dalyk@columbiarivercrossing.org>  
700 Washington St. Suite 300, Vancouver, WA 98660  
office: 360.816.8870 | Office: 503.256.2726 Ext. 8870  
Fax: 360.737.0294



# Inspector's Daily Report

IDR Sheet      1      of      1      Sheets		
Contract	Day	Date
8078	Tuesday	February 1, 2011

DIARY - Including but not limited to: a report of the day's operations, time log (if applicable), orders given and received, discussions with contractor, and any applicable statements for the monthly estimate.

Danny Johnson (SWR Documentation Engineer) called me at 12:05pm today and informed me that Contract 8078, Columbia River Bridge Temporary Pile Test Program was executed on Friday, January 28, 2011.

I called Kevin Culbert of American Construction Company, Inc. (253) 254-0118 at 12:20pm and informed him Contract 8078 was executed on Friday, January 28, 2011. Kevin said that's good to hear.