

___ <OPTION PROD CPMS WORK ITEM PHASE AGING (CD) NEA24140-S1

WORK ITEM: D00506T PHASE: PE DISTRICT: 4 SR: 005 REL. PI(S): 1

TITLE: I-5/CRC - Test Piling

WORK: Test piling for hydro-acoustic testing

WORK ORDER: 008078 WORK ORDER TITLE:

PHASE START: 11 01 10 PHASE END: 01 31 11 SHIFT+/-:

TOT PLAN: 920026 ACTLS THRU: DEC 0 REMAINING: 920026

CPMS AUTH: 920026 ACTLS FOR: JAN 0 DEC PLAN: 1000000

MO/YR	DOLLARS	PCT	MO/YR	DOLLARS	PCT	MO/YR	DOLLARS	PCT
JUL 09			APR 10			DEC 10		
AUG 09			MAY 10			JAN 11	1900	46001 5.0
SEP 09			JUN 10			FEB 11	599700	92003 10.0
OCT 09			*FY 10			MAR 11	249400	138004 15.0
NOV 09			JUL 10			APR 11	30400	184005 20.0
DEC 09			AUG 10			MAY 11	0	322009 35.0
JAN 10			SEP 10			JUN 11	0	92003 10.0
FEB 10			OCT 10			25 MTH	0	46001 5.0
MAR 10			NOV 10			*FY 11		920026 100.0
						*09 11		920026 100.0

01/24/11 *** OPTIONS *** R=RETURN M=MAIN MENU E=END C=CHANGE 2 OF 20

AGING: EX=EXISTING CV=COST CURVE PAGE: >=NEXT <=PREV GW=GEN WORKFORCE

Marge - Will this work for you?

Jan 2011 \$ 1900

Feb 2011 \$ 599700

Mar 2011 \$ 249400

Apr 2011 \$ 30400

May 2011 \$ 0

Jun 2011 \$ 0

\$ 881,400